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As of T March 1960
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NIS BASE MAP SCHEDULE (As of 7 March 1960) Continued
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Chisf, D/GC/RR 2 March 1360
Chief, D/P/BI
418 Base Haps

L. The WIS Bese Map Production Schedule for FY 1460 dncluded
11 Standard Base maps aad U Page-3ige Baaz mape all of whielh were
to be completed by 1 March 1360. There were alsc 3 Standard and

4 Page-Tize Base mape (carry-overs from the FY 1959 schedule) ilsted
on the schedule, however, &5 shown these maps were to be completed
vefore the cloee of FY 1953 (Juae 1959).

2. TFurther, in December 1353, aftsr consultatics and agreement
with your office & net of 3 additions] {taadard Base maps and 1 Page-~
Size Base map were added tu the schedule.

2. To date, only 2 of the 11 Standard Basee and 1 of the 10
Page~Cize Bases originally scheduled for completion by 1 March 1360
have been completed. Further, the Page-Size Base map on Paragusy
which was scheduled for eowmpletion ia June 195 still bsa not been
completed.

4. It would be very much appreciated if you vould look into
this situaticn and take whatever action you deem necessary to fncrease
aroduction of WIE Base Maps. 4 related and significast part of this
sroblem which should be dlscontinued is the trend to delay completion
of the Pege-Size Base until in scee instences, msny months after the
Stapdard Base is completed. As 1 have stressed many times it is not
only important that the yesrs schedule be completed It is also
imoortaat that the scheduled completion dutes be met. This is true
since the Base Map schedule is based on the over-all NIZ Production
2ehedule and Bese map delays almost alweys cause dmlays and/or move
work for finished NIS studies.
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